COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2018

ESTI MATE SUMVARY 14: 46: 55
CONTI D C21736 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 21736- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TI ME ALLOW 70 WORK DAYS
SH 139 DOUGLAS PASS RESURFACI NG PERCENT TIME:  64.29 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. STR139A- 034
SH 139 DOUGLAS PASS RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 16/ 2018 DATE TI ME STARTED 04/30/2018
2273 RI VER ROAD DATE LET 12/ 21/ 2017 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 01/05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $  5,088,122.58 PARTI Cl PATI NG $ 4,161, 851. 86 $ 2,373,691.94
AWARD PRQIJECT AMT: $  4,753,678.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 81.80% TOTAL EARNI NGS 4,161, 851. 86 2,373,691. 94
FUNDS AVAI LABLE: $ 926, 270. 72 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,161, 851. 86 2,373, 691.94
TOTAL CLAI VS $ 0.00 RETAI NAGE -71,305. 17 -25,288.77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,090, 546. 69 2,348, 403. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,090, 546. 69 2,348,403. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,348, 403. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D
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202- 00090

202- 00240
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208- 00035

C21736

21736-BI D
STR139A- 034

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Delineator

Renoval of Asphalt Mat (Pl aning)

Renoval of Cattle Guard

Mick Excavation

Bl adi ng

Backhoe

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng

Structure Backfill (Special) (FlowFill)

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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AMOUNT
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CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21736-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0003 14: 46: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0070 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 304-01000 Aggr egat e Base Course (Cdass 1) 0. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0.00
0080 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 304-07000  Aggregate Base Course (Class 7) 6, 367. 000 0. 000
TON 0. 000 0. 00
22.50000 0. 000 0.00
0090 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0095 403-09500 Furni sh Hot M x Asphalt 2, 640. 880 2, 640. 880
TON 0. 000 0. 00
85. 00000 2, 640. 880 224,474.80
0100 403-34701 Hot M x Asphalt (Grading SX) (75) 28,974. 380 1,623. 870
TON 27,350.510 1,449,577.03
53. 00000 28,974. 380 1, 535, 642. 14
0105 405-00100 Heating and Remi xi ng Treat nent 181, 887. 000 181, 887. 000
5% 0. 000 0. 00
4. 95000 181, 887. 000 900, 340. 65
0110 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 1, 554. 050 93. 530
TON 1, 460. 520 438, 156. 00

300. 00000 1, 554. 050 466, 215. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

411-90010

420- 00132

607- 00010

607-01000

611- 00036

612-00001

612- 00003

612-00031

612- 00033

614- 80385

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

Asphal t Rejuvenating Agent

Geotextile (Separator) (Cl ass 1)

Corner and Line Brace Post

Fence Barbed Wre with Metal

Posts (Wre Gate)

36 Foot Cattle Guard (Special)

Del i neator (Type I)

Del i neator (Type I11)

Del i neator (Type |) (Extra Height)

Delineator (Type Il1) (Extra Height)

Runbl e Strip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 000. 000
GAL
2.00000
16, 572. 000
GAL
3. 00000
0. 000
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16. 000
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25, 000. 00000
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82. 000
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32.000
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11. 000
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52. 00000
94, 966. 000
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0.17000

PREV QTY/
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QTY TO DATE
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0. 000
0. 000
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0. 000
0. 000
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0. 000
0. 000

0. 000
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0. 000
0. 000
0. 000
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0. 000
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94, 966. 000
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16, 144
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.00

.00

.00

.00

.00

.00
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AMOUNT

9, 556

49,716

16, 144

20

00

.00

.00

.00

.00

.00

.00

.00

.00

22



CONTI D

ROADWAY

CAT NO0200

0170 626-00000

0175 626-01104

0180 627-00009

0185 627-00013

0190 630-00000

0195 630-00001

0200 630-00007

0205 630-00012

0210 630-80341

0215 630-80342

0220 630-80344

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Services (Tier 1V)

Modi fied Epoxy Pavement Marking(lnlaid)

Pavenent Marking Paint (H gh Build)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

520, 000. 00000

1. 000
LS
10, 000. 00000
711.000
GAL
124. 00000
2,959. 300
GAL
28. 00000
4, 500. 000
HOUR
20. 00000
840. 000
HOUR
35. 00000
33. 000
DAY
195. 00000
70. 000
DAY
845. 00000
7.000
EACH
30. 00000
66. 000
EACH
30. 00000
64. 000
SF

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 489
0.325
0.814

0. 300
0. 200
0. 500

0. 000
0. 000
0. 000

1,676. 700
1, 282. 600
2, 959. 300

690. 000
945. 500
1, 635. 500

238.500
256. 000
494. 500

20. 000
13. 000
33. 000

21.000
22.000
43. 000

w

. 500
. 800
. 300

DN

16. 500
13. 200
29.700

32. 000
25. 600
57. 600
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ESTI MATE RUNO07/ 16/ 2018

169, 000

2,000

35,912

18,910

8, 960

2,535

18, 590

84,

396.

384.

00

00

.00

80

00

00

00

00
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AMOUNT

423, 280

5, 000

82, 860

32,710

17,307

6, 435

36, 335

189.

891.

864.

00

00

.00

40

00

50

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 630-80359

0230

630- 80360

0235

630- 80363

0240

630- 80380

0245

630- 80430

0250

630- 80511

0255

630- 86810

0260

700- 70010

0265

700- 70011

0270

700- 70016

0275 700-70018

C21736
21736-BID
STR139A- 034
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Runbl e Strip (Portable)

Mbbi | e Pavenent Marking Zone

Traffic Signal

(Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
DAY
25. 00000
50. 000
EACH
22. 00000
0. 000
EACH
100. 00000
250. 000
EACH
1. 00000
36. 000
EACH
500. 00000
1. 000
LS
3, 500. 00000
1. 000
EACH
25, 000. 00000
0. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
75, 313. 920
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

82. 000
70. 000
152. 000

12. 500
10. 000
22.500

0. 000
0. 000
0. 000

62.500
50. 000
112.500

9. 000
23. 400
32. 400

0. 000
0. 000
0. 000

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT

3, 800

495.

112

16, 200

22,500

1, 500

00

00

.00
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00

.00

00

.00

00

.00

.00



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21736-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0003 14: 46: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 45, 657. 330 3, 881. 350
FA 41, 775. 980 41,775. 98
1. 00000 45, 657. 330 45, 657. 33
0285 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70025 F/' A Quality Incentive Paynent 7, 704. 560 0. 000
FA 7,704.560 7,704.56
1. 00000 7,704.560 7,704.56
0295 700-70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0305 700- 70595 F/ A DRB On-Demand Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 630-85040 I mpact Atten (T-MA) (Tenp) 2.000 1. 000
EACH 0. 800 11, 200. 00
14, 000. 00000 1.800 25, 200. 00
0355 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
7, 000. 00000 1. 000 7, 000. 00
0360 900-00014  Added Item (Lunp Sum)/ Work Zone Intrusion Alarm 1. 000 0. 000
System CMO 3
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0365 900- 00024 Added Item (Ton)/ Warm M x Additive 2,400. 820 2,400. 820
TON 0. 000 0.00

1. 90000 2, 400. 820 4,561.56



CONTI D: C21736 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21736-BI D ESTI MATE RUN 07/ 16/ 2018
PRQJECT: STR139A- 034 ESTI MATE NO 0003 14: 46: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 900-00006 Added Item (Dollar)/ Over Wight Price Reductions 20. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00

CAT 0200 CURRENT AMT $ 4,587,467.33$ 2,253,798.19$ 3,981, 958.11
CAT NO0201 GUARDRAI L

0310 202-01130 Renoval of Guardrail Type 3 9, 309. 000 0. 000
LF 2,725. 000 8, 856. 25
3. 25000 2,725.000 8, 856. 25
0315 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 10, 681. 000 0. 000
LF 4,087.500 85, 837. 50
21. 00000 4,087. 500 85, 837. 50
0320 606-00710 Quardrail Type 7 (Style CA) 251. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0325 606-02005 End Anchorage (Fl ared) 30. 000 0. 000
EACH 6. 000 25, 200. 00
4,200. 00000 6. 000 25, 200. 00
0330 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $  440,655.25$ 119,893.75% 119,893.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0335 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0340 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0345 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 60, 000. 00 $ 0.00% 60, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,088,122.58$ 2,373,691.94$ 4,161, 851. 86



